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Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 431 Date: 04-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 787

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the absolute horizontal and vertical distance of the centerline for OBG 14E/W lifts at panel
points 125, 126, and 128. Panel point number 127 wasn't surveyed because of counterweights still in the
way of the line of sight. This is being done prior to jacking/prestressing Crossbeam number 19 to counter
the effects of the cable after load transfer. This was a joint survey done with ABF surveyors where the
difference in the horizontal measurements was +3mm (Caltrans). This survey was done twice in the day
where the steel temperatures were at the minimum and maximum for this time of year. There was not
much of a noticeable difference in the horizontal distance in the deck sections due to the temperature
change.
- Continued to prepare for a level run from control point TWL270 to SKY1 and SKY3. This is being done
for additional OBG surveys and placing points for the trig-leveling of cable strand number 1.

Attachment

Conditions just prior to surveying the centerline of OBG lifts 14E/W. ABF ironworkers assembling the frames for the counterwieght for the
primary cable hauling system at the W2 cap beam.
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